
BLAIR/GRIGGS RSVP Project 
 
For questions concerning this project, contact the construction inspector, 
Jamie Heiden at 651-755-0115 
 
 
 
 
 
Project Update 10-18-11 
 
Base paving was placed on Blair, LaFond, Griggs, and Dunlap. Concrete curb 
and gutter is scheduled for 10-19-11. Rough grade was completed for Van 
Buren, Griggs, Syndicate, and Dunlap. Black dirt is being placed on streets with 
base asphalt in place. All sewer work is completed on the project.  
 
 
 
 
 
Project Update 10-13-11 
 
Grading is complete on La Fonda, Blair, and south two blocks of Griggs and 
Syndicate. Asphalt base layer will be laid today (weather dependant). Concrete 
flat work is complete on phase II of Blair / Griggs. All underground pipe work was 
completed on the project 10-12-11. Phase III is well on its way. Rough grading on 
Van Buren, Dunlap, Syndicate and Griggs is taking place this week. Blvds are 
being prepared for sod. Sod will be placed soon on blocks with black dirt.  
 
 
 
 
 
Project Update 10-05-11 
 
 
Concrete curb and gutter is complete on La Fond & Blair and the south two 
blocks of Syndicate, Griggs, and Dunlap. Concrete flat work is started and will 
continue thru the end of the week on curbed streets.  The final sewer trench was 
completed 5-4-11. Sewer work will continue thru the week. Final grading of street 
with curb will continue as concrete flatwork is completed. Rough grading of 
Griggs & Dunlap will continue this week. Street lighting is installing light bases 
and conduit for new street lighting.  
 

 



 
Project Update 9-29-11 
 
Sewer work is complete on Blair & Lafond. Sewer work is completed on the two 
south blocks of Syndicate, Griggs, and Dunlap. Concrete work started 9-28-11 
and will continue thru rest of the week. Milling of next section of the project took 
place 9-27-11. Grading on Van Buren, Griggs, and Dunlap started 9-28-11. Blvd. 
grading began 9-26-11 on streets with asphalt base layer in place.  
 

 
 
Project Update 9-20-11 
 
Concrete flatwork for first section of construction is complete. Base layer of 
asphalt has been laid on first two blocks west of Hamline on Blair & Lafond. Base 
layer of asphalt is on Syndicate between Blair and Thomas. Sewer will continue 
this week on Lafond, Blair, Griggs, and Dunlap. Grading has started and will 
continue this week. Concrete removal was complete 9-15-11. Concrete curb will 
be scheduled for next week. 
 
 
Project Update 9-9-11 
 
Concrete flat work on Blair, Lafond and Syndicate was started last week. Due to 
scheduling conflict, concrete work is on hold until base layer of asphalt is laid. 
Base paving is scheduled for Tuesday 9-13-11. Milling of the next section of 
Lafond, Blair, Griggs, and Dunlap was preformed 9-6-11. Sewer work started on 
next section on 9-8-11. 
Removal of sidewalk panels and curb was started for next section on 9-7-11.  

 
 
 
Project Update 9-01-11 
 
Concrete curb was poured 8-30-11 on Lafond, Blair, & Syndicate. Concrete flat 
work will begin today. After completion of concrete work the final street grading 
will start. Milling of part of Griggs, rest of Blair & Lafond to Lexington is scheduled 
for 9-5-11. 
Base paving will follow grading.  
 
 
 
 
 
Project Update 8-24-11 
 



Sewer work was completed on the first section of the project on 8-19-11. Grading 
of the road will continue throughout this week on Blair, Syndicate, & Lafond. Prep 
work consisting of concrete work will continue the rest of this week. Concrete 
curb is scheduled for 8-30-11. Milling of existing road surface on the next section 
scheduled for Monday 9-29-11. Milling includes Blair & Lafond from Griggs to 
Lexington and Griggs & Dunlap from Blair to Thomas. Sewer work will begin on 
the next section sometime next week.  
 
 
 

 

Project Update 8-17-11 
 
 

Construction began on 8-8-11 on Blair from Griggs to Hamline, on Lafond from 
Griggs to Hamline, on Syndicate from Blair to Thomas, and on Griggs from Blair 
to Thomas.  
Existing asphalt has been milled to be recycled as sub-cut fill throughout the 
project area. Concrete curb has been removed on streets noted. Replacement of 
storm water catch basins have started and will continue this week. Sanitary 
repair/replacements have begun and will continue this week. Storm water 
infiltration trench on Syndicate was installed 8-16-11. Lead water service 
replacements on Van Buren started 8-16-8. 
 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


